
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

5:56 PM
Run date

Time

Reviewer: Mathur, Lalit 15-Apr-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Modanlou, Masoud
Diary #: 035 Date: 31-Mar-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day: 204

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Some ABF’s ironworkers, surveyors hours and OT may not carried by myself, other CT inspectors may 
have captured these operation, location, and hours including overtime.

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM STANLEY DALIEIronworker 8.00 0.00 0.00 8.00

APP MATTHEW COCHRANIronworker 8.00 0.00 0.00 8.00

JNM JERRY KUBALAIronworker 8.00 0.00 0.00 8.00

APP CHRISTOPHER BISKNERIronworker 8.00 0.00 0.00 8.00

FOR EDWARD MEYERIronworker 8.00 0.00 0.00 8.00

Jim Ga 8.00 0.00 0.00 8.00

APP TODD JACKSONIronworker 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

JNM ENRIQUE ROBLESIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

JNM AARON KENTIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

Work description.

.
1–  Positioning Center of Mass barge loaded with lifting frame and crane barge in front of Shear Leg 
barge.
2- Removal of sling and sheaves from lifting frame.
3
4– Hooking lifting frame to Shear Leg using crane barge.
5– Removal of Center of Mass barge and crawling crane barge from the front of Shear LEG barge.
6 - Moving Shear Leg barge forward to the position to hook lifting frame to the gantry beam mounted on
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cradle L4w.
7– Hooking lifting frame to gantry beam and releasing the cradle pins.
8– Lifting gantry with cradle L4W and moving back to its original location.
9- Placing barge designated for crossbeam gantry and cradle in front of Shear Leg barge .
10 - Loading cradle L4W with crossbeam gantry on barge.
11- Jacking OBG 1E through OBG 4E and OBG 1W and OBG 2W for monitoring.
12- Jacking pressures on East line and W line OBG are as follow :

OBG 1E OBG 2E OBG 3E OBG 4E

NW 5100psi 2900psi 3500-psi 2750psi
NE 3850psi 2850psi 2900psi 3100psi
SW 4200psi 3100psi 1300psi 2350psi
SE 1400psi 3650psi 2850psi 400psi

OBG 1W OBG 2W

NW 4700 psi 1850 psi
NE 2250 psi 3800 psi
SW 4450psi 2500psi
SE 2600psi 2850psi
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